

From Tactical to Strategic Outsourcing in Mid-Size company

Thursday 8th October, 2015

PCMG Outsourcing Workshop



Solutions thinking of you

Estrella García, PhD
Head of Global Clinical Operations
Almirall, SA

- Baseline situation
- Why a change in the paradigm was needed
- How Almirall faced the challenge
- Managing the new scenario
- Outcomes



Objective

- Share Almirall experience with you!



Almírrall at a glance

A global company that covers the whole of the drug value chain

Almirall in figures in 2014



14 affiliates in Europe
and North America
and trading capacities
in **22** countries

Almirall products in
over **70** countries
on **5** continents



2130
employees

843
employees in
affiliates

+250
employees in
R&D



€ 1,407 MM
Total revenues

€ 786 MM
Net sales

12.8%
R&D investment
vs sales

R&D capabilities (Life Cycle Management)

Strategic Therapeutic Areas

One of Almirall's priorities is to promote proprietary R&D focused on our strategic therapeutic areas


Dermatology

Acne

Rosacea

*Atopic
Dermatitis*


Psoriasis



Gastrointestinal

IBS-c

*Ulcerative
Colitis*



Pain

Cancer pain




NCEs / Repositioning / Reformulation

Oral


Topical for skin

Almirall Outsourcing Model before 2005

Every study and company is unique



Early vs Late Phase Trials evolution: 2000-05



Almirall outsourcing approach 2000-05


■ Phase I and IIa trials: preferred providers

- Master agreements with Phase I Units, specialised Sites, specialised local CROs, etc.
- Preferred providers for Data Management and Statistics

■ Phase IIb and Phase III

- Several providers for experimental phase (CROs)
- Direct vendors contract: ECGs, Labs, IVRS, etc.
- Preferred providers for Data Management and Statistics

Case Study for a Phase IIb/III trial



Results of this model


- Seven Services agreements to be negotiated
- Project Management located within Almirall
- High number of FTEs at Almirall devoted to this model
- Lack of synergies from the financial and operational point of view
- Huge difficulties to align ALL vendors
- High level of communication
- Dilution of responsibilities (sponsor side)




Positive cost/benefit balance only for small trials (up to Phase IIa), Phase III whole program need different approach.

Why a change in the paradigm was needed?


Early vs Late Phase Trials evolution (2000-2011)



Active Patients per year



Facts & Figures



Did we have an option?



How we faced the challenges?



Previous work to be done at home

- Number of trials to be outsourced
- Core activities to do in house
- Clear communications of activities per trial/project
- Clear definition of the deliverables
- Timelines per trial/project
- SOPs to be used
- System to manage the program
- Reporting, Meetings & Training required

How we selected the partner



- Extensive assumptions document (activity, deliverables, quality definition, expectations,
- Clear Protocols and Outlines
- Grid for budgeting (Including Unit Cost)
- Financial approach proposal by CRO
 - Payment schedule
 - Synergies
- Internal Negotiation Team
 - Operational, Scientific, Finance, Purchasing, Legal, etc. etc.
 - Clear rules & roles
 - Clear established criteria for CRO selection: 3C (Capability, Compatibility and Cost)

Managing the new scenario

How to ensure the deliverables



- Kick-off, F2F and T/C
- Define the Project /Study Information Plan
- Establish clear metrics to be achieved:
 - Speed and Quality Metrics
- Systems to manage the trials and CRO performance:
 - Global Clinical Portal (Clinical Data & Documents)
 - Impact as CTMS (Operational data)
- Establish the Governance structure

Almirall-CRO: Governance Structure

■ Executive Committee (EC)

- Senior executives
- No more than five per company
- At least twice a year (with additional meetings as required by any of the parties)



■ Objectives

- Review the project from the operational and financial point of view
- Review key metrics for performance evaluation
- Resolve issues

The outcome

Positive Outcome



- **Added value by partner**

- Technology integration
- Geographical coverage & expertise
- Therapeutic expertise

- **Learning curve effect**

- Quicker start up phase for the clinical trials
- Higher commitment by the Investigators, Top Management of CRO
- More efficiency in reviewing plans, docs,

- **Allows for mind set change on both sides**

- Operational and Financial flexibility

Lessons Learned



- **Precise scoping is key to avoid conflicts**
 - Move from task oriented to deliverable based outcome
 - Clear definitions of deliverables and responsibilities
- **Take some time to merge corporate cultures**
- **Gap analysis on team member skills**
 - Technical skills vs Managerial skill
- **Watch micro-management**
 - Old habits sneak back in

The outcome so far ...



CRO



Many Thanks!!

Questions?

Back ups

Speed/Performance Metrics (I)

Metric Concept	Time frame (planned)	Time frame (actual)
1. Qualification sites: 90- 95% done by		
2. Health Authorities Submission: 90-95% done by		
3. Ethics Submissions: 90-95% done by		
4. Sites initiated: 90-95% done within 40-60 days from First SIV to Last SIV. <ul style="list-style-type: none"> This metric will have to be detailed by country. It will also have to be related to First Investigator Package Plan approved (IPP) 		
5. Patients randomised: 30%, 60% and 100% by		
6. Clean patients: 30%, 60% and 100% by <ul style="list-style-type: none"> Clean patients included vendors and safety reconciliation 		
7. Soft Lock		
8. Data Base Lock		
9. Top Line Results		

Quality Metrics (I)

Metric Concept	Range/Number (planned)	Range/Number (actual)
1. % Amendments to the protocol (Relevant and Administrative)		
2. % Unacceptable Forced FTEs after BTR (< 10%)		
3. Frequency of Routine Monitoring Visits (%): <ul style="list-style-type: none"> < 2 weeks; >2 and < 4 weeks; >4 weeks 		
4. Queries ratio/page/patient/vendor		
5. Turn around of queries: <ul style="list-style-type: none"> < 10 days; 10-30 days; >30 days 		
6. Major deviations per site/country/trial		


Study Information Systems

There are two major systems that we utilize in our processes

System	Description	Access
Global Clinical Portal (GC Portal)	<ul style="list-style-type: none">■ Almirall Document Management System used to exchange study documents, database transfers & reporting between Almirall, CROs and partners.■ Allows any format document sharing, reviewing & updating.	Read / Write
IMPACT	<ul style="list-style-type: none">■ International Management Package of Administration of Clinical Trials.■ Management, tracking and reporting tool for study/countries/sites status, event dates, issues & recruitment figures	Select users Read / Write

Clinical Trial Information Systems


PROVIDERS



PORTAL



ALMIRALL PROJECT MANAGEMENT



PARTNERS


Clinical Trial Information Systems

PROVIDERS

ALMIRALL PROJECT MANAGEMENT

PORTAL

PARTNERS



REPORTING TOOL (Business Objects)

CLINTRIAL

DOCUMENTUM

IMPACT

***PORTAL**

ARIS

SAS

Essential Documents

Trial Progression

MS Project

Pharmacovigilance

Status files

***Almirall owner**

Global Clinical Performance Metrics

MEDIAN DURATION (DAYS)	PHASE I			PHASE II			PHASE III		
	Target*	Almirall		Target*	Almirall		Target*	Almirall	
Total Study Duration	703	905	▼	639	664	▶	766	503	▲
Study Start Up	117	91	▲	133	118	▶	125	151	▼
Patient Enrolment	242	32	▲	332	52	▲	339	167	▲
Data Clean-Up	93	32	▲	50	37	▲	59	40	▲
Top Line Results Analyses	N/A	14	--	N/A	7	--	N/A	6	--

***Reference: CMR INTERNATIONAL PERFORMANCE METRICS PROGRAMME / SOURCE**

Trial Performance Legend

Performance Improving	> 5%	▲
Performance Staying about the same	5% - 15%	▶
Performance Declining	> 15%	▼

Almirall outsourcing from 2005 onwards

- **Phase I and IIa trials of early projects:**
 - Master agreements with Phase I Units, specialised Sites, specialised local CRO, etc.
 - Preferred providers for Data Management and Statistics
- **Full Phase III Programme with the same NCE:**
 - Full services CROs, including contract with vendors (ECG, Lab, IVRS, EDC, etc.)
 - Overall Project Management in house

Managing a Phase III Program

- What needed to be outsourced
 - Trials
 - Activities
 - In a given time
- CRO selection process
 - RFQ and bid defense
 - Negotiation Team established at Almirall
- CRO selection criteria
- CRO and Program management
 - Tools to manage the trials
 - To follow up performance of the CRO
 - Kick-off, F2F, T/C, etc.
 - Executive Committee

Almirall Program to be subcontracted

TRIALS	PHASES	N	COUNTRIES
2	Phase III clinical trials to demonstrate efficacy and safety during one year	> 1500 COPD randomised patients	24 countries WW
5	Phase I trials in healthy volunteers, COPD patients and special populations	Healthy Volunteers, Renal insufficiency and COPD patients	Few countries
3	Phase IIa trials to better profile the product	COPD patients	Few countries

How was the project outsource

- Only “core activities” remain in house:

Protocol writing, SAS Programming, Statistical analysis (SAP)

- CRO supervision focus on:

Clear agreement on deliverables (quality and timelines)

Only key process to be reviewed

- CRO SOPs revision

More than 100 from all areas in Div Med + QA+ IRRAA+ IT

- Audit Plan to CRO, Sites, and vendors

By the CRO

By Almirall

RFP process

- Assumptions document

 - Distribution of activities

 - Clear explanation of the activities

- Protocols and outlines

- Grid for budgeting

 - Including Unit Cost

- Financial approach proposal by CRO

 - Payment schedule

 - Synergies

- Negotiation Team

 - Operational, Scientific, Finance, Purchasing, Legal, etc. etc.

Activities Distribution List

Group of activities

ACTIVITY	ALMIRALL	CRO	DESCRIPTION
STUDY MANUAL		X	
STUDY SET UP		X	
STUDY CONDUCT		X	
STUDY CLOSE		X	
DATA MANAGEMENT		X	
STATISTICS	X		
REPORT		X	

Main criteria to select a CRO for Phase III



Capability:

- Previous experience in the therapeutic area
- Worldwide presence
- Feasibility studies
- Investigator's identification
- Experience in local requirements
- Team expertise assigned to the trial
- Phase I Units, ECGs, Lab, IVRS, etc.

Compatibility:


- Size of companies
- Legal requirement
- Bid defense meeting
- SOPs and process

Cost


- Budget grid (the same grid to every one to compare properly)
- Unit cost
- Savings due to synergies
- Payment schedule

Conclusion: Almirall outsourcing strategy

- Base on the type of company we are
- Resources we have
- Complexity of the projects we deal with



VS



Phase I to IIa

Phase IIb to Phase III